Meeting: The Valley Tomorrow Community Reference Group #24
Date: 17 December 2025
Meeting began at 5.00pm

Location: Video conference call — Microsoft Teams

Attendees:

Chase Devereaux, Erin Thompson - Hamton (H)

e Anthony Brown, Rozalee Erceg, Martine Fox - Moonee Valley Racing Club (MVRC)
o Edward Ginger, Matt Martin — Symal (S)
e Matt Bott — Moonee Valley Primary School
e Jenny Nola — Save Moonee Ponds Group
Apologies:

Mayor Rose Iser — Moonee Valley City Council

Agenda Items:

Introductions/housekeeping

MVRC Projects — Masterplan (SUZ)

MVP — MVP Project Planning Update

MVP — Construction Update - Stonepine & Trackside House
Community activations

Other matters/Questions

I

Introduction

1.1

1.2

1.3

Chase Devereaux (CD) opened the meeting and asked if there were any questions
or items to raise before commencing.

Matt advised that he had no formal items but wished to note an ongoing concern
regarding dust. He explained that dust had been noticeable over the past four weeks
and had been impacting children with asthma, including limiting use of the oval. He
acknowledged that mitigation measures were being worked through with MVRC but
felt it was important to raise as a community issue. CD acknowledged the feedback
and noted it would be addressed further during the construction update.

CD advised that over the Christmas break both the Hamton site and the Racing Club
site would be sprayed with a polymer “dust cap” to suppress dust, supported by
ongoing use of water trucks. He noted this would be covered in more detail during
the construction update.

MVRC Projects - Masterplan

21

2.2

Edward Ginger (EG) provided an update on the status of works from Symal. He
advised that construction commenced following the Cox Plate, with project
completion still anticipated in May 2027.

The site had been mobilised and works commenced in the northern precinct, which
will ultimately accommodate the main site compound. Demolition works within the
racecourse are ongoing and expected to continue until approximately February next
year. Track earthworks have commenced, including establishment of the northern
track subgrade and commencement of structural works for the underpass.
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2.3

24

2.5

2.6

2.7

2.8

29

2.10

2.11

In response to the dust concerns raised earlier, EG outlined the mitigation measures
currently in place. He advised that a polymer cap was being applied to northern areas
prior to the Christmas break to act as a dust suppressant. He noted that a spray seal
asphalt layer would be installed over the northern compound area to further reduce
dust from light vehicle movements. Multiple water carts were operating on site, and
dust monitoring stations were in place on the northern and southern boundaries.
These provide alerts if dust levels approach health thresholds, enabling immediate
response through additional controls. EG confirmed that multiple layers of monitoring
and mitigation were in place to manage dust impacts.

Matt Martin (MM) provided an update on the North—South Road. MM advised that the
North—South Road extends from Thomas Street through to Dean Street, terminating
at Cox Place, and remains on target for completion in November 2026. Initial works
includes demolition of retaining walls, relocation of display suites and preparation of
pile pads along the road alignment.

It was advised that most of the site access is currently via Gate 6 off Patterson Street,
as approved through the Construction Management Plan. This arrangement will
continue until approximately the first quarter of next year, after which access will
transition to Gate 7 due to construction constraints. The existing site compound
located within the racecourse will relocate to the northern compound area, with spray
seal works planned for early January. A new crossover opposite Juliet Street has
been bored and will become operational in the new year for staff vehicle access and
parking.

MM advised that North—South Road works are also currently using Gate 6, with Gates
6 or 7 continuing to be used until the retaining wall works along the North—South
Road commence in March and April. Once those works are underway, access will
transition to a temporary crossover on Dean Street, followed by construction of the
permanent crossover at Thomas Street.

CD advised that the primary change for next year would be related to car parking and
site compound access, and emphasised the importance of maintaining open lines of
communication.

Jenny Nola (JN) raised a question regarding communication with residents in Dean
Street, Brian Street and parts of Wilson Street, noting concerns from residents about
receiving information at short notice.

In response, CD advised that a collective letterbox drop had been completed several
weeks earlier across the Moonee Valley Racing Club and Hamton redevelopment
areas, covering approximately 3,500 homes within a 400-metre radius of the site.
This was in addition to statutory pre-commencement notifications issued two weeks
prior to works starting. Given the scale of the development and number of
stakeholders, an overarching communication approach was adopted as best
practice.

EG confirmed that the letterbox drop mirrored the same footprint as the pre-
commencement notifications.

Anthony Brown (AB) advised that ongoing communication would be supported
through the community website, The Valley of Tomorrow, which will be updated to
reflect changes to site access and construction staging. He also noted that the
Moonee Valley Racing Club remains the central point of contact, with enquiries
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directed to development@mvrbc.net.au and redevelopment@mvrbc.net.au. Further
letterbox drops are planned at key milestones. In addition, once the main site
compound relocates to Wilson Street, the team intends to undertake door-knocking
along Dean Street to introduce the project team and directly engage with residents.

3 Status of Planning Permit Applications

3.1

3.2

3.3

3.4

3.5

3.6

3.7

3.8

3.9

3.10

CD advised that sales for the Eveline Building has been underway for most of the
year and that the project is now in full design phase. Construction is intended to
commence in Quarter 3 next year, subject to progress of the grandstand demolition,
and delivery of infrastructure.

CD advised that Permit 3 was approved in October. The permit includes Cox Place,
a public thoroughfare connecting Moonee Ponds through to the centre of the
racecourse via an underpass beneath the track. It was noted that the northern portion
of the North—South Road will be delivered within the next 12 months, while southern
sections and intersection upgrades will be delivered in later stages.

CD advised that demolition of the current grandstand commenced immediately
following the Cox Plate and is being undertaken by Mann Group. The program runs
from November through to April, with the potential to extend into May. Significant
progress has been made on roof structural demolition, with dust suppression
measures and exclusion zones in place. Works are currently tracking to program.

MM presented images from Cox Architecture for the design of the entry from the
North-South Road, under the racetrack and into the infield.

MM confirmed that the MVRC entry will be constructed at the same time as the North-
South Road, and the intention is that this will occur in line with the Club’s racecourse
works.

In response to questions from ABE, MM noted Hamton’s understanding is that the
planning permit application does not require advertising under the planning scheme.

In response to question from ABE, MM confirmed that between the road and the
track, there is a significant level difference and there will be a fence that separates
them. The fence comprises a concrete crash barrier approximately 1m high, upon
which a steel fence will be construced to a total height of 1.8m. MM noted that cyclist
safety was a key consideration in the fence design.

In response to ABE, MM confirmed the permit application scope spans from the bend
in Thomas Street, down to Dean Street and that it does not include the intersection
for Wilson and Thomas or the entrance to the proposed Clubhouse.

MM confirmed that the intersection corner of Wilson and Thomas Street is part of the
Development Contribution in the Section 173 for ACZ land. Hamton will deliver the
new intersection in line with new infrastructure requirements as determined by
Council.

In response to ABE and SA, MM confirmed that discussions around the design of the

Wilson & Thomas Streets intersection are ongoing and will be delivered in
accordance with the ITP.
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3.1

3.12

3.13

4.1

4.2

4.3

AB confirmed that the traffic management consultant, Stantec, are the consultant for
both the MVRC precinct and the MVP development. Therefore, the design of the
Wilson & Thomas Streets intersection will have an integrated approach from traffic
management, and in accordance with the Council-approved ITP.

ABE asked whether the ITP ever gets updated, given it was done many years ago.
MM noted it is a high-level document intended to guide development over a long
period of time.

MM confirmed that when there was a design for the Thomas Street and Wilson Street
intersection that was agreed by Council, Hamton would be happy to share this with
the CRG subject to Council being OK with that.

MVP Project Update

CD noted that Stonepine House and Trackside House have both been completed,
with residents moving in during the first and second weeks of November.

Public artwork and landscaping beneath the stone pine trees have been completed
and handed over as public parkland. These areas include barbecues and seating and
are now open to the community.

CD advised that Moonee Valley City Council has assumed responsibility for these
assets, with Hamton maintaining the landscaping for a 12-month establishment
period.

5 Community Activations

5.1

5.2

5.3

5.4

5.5

Erin Thompson (ET) confirmed the success of Spring Outside, Kids Day Out event,
which was held on 15" November in Tote Park, seeing over 180 children participating
in the activities. Plus, additional family with young kids joining in on the fun with face
painting and sausage sizzle.

ET advised that the MV+ Health fitness classes have been running for the past six
weeks and will conclude this Friday, with plans to resume in late January.

Rozalee Erceg (RE) advised that Tote Bar and Dining will close for a summer break
from Sunday 21 December and reopen on Wednesday 14 January.

RE is currently exploring the option of installing a large screen in Tote Park, similar
to previous years, to allow the community to watch tennis and Big Bash League
matches. This is not yet confirmed but will be communicated if progressed.

RE provided an update on member engagement initiatives, noting that Legends has
been operating as a Friday night Members Hub during transferred race meetings and
has been well attended. She also advised that buses are being provided to off-site
race meetings. Members have been offered a two-year membership for the price of
one, extending to August 2027, and the life membership age has been reduced from
50 to 40, with both initiatives being well received.

6 Other Matters/Questions
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MM opened the meeting to questions.
6.1 CD noted the importance of continued collaboration and clear communication
between Hamton, the Racing Club and Symal as works progress. He advised that

further measures are being considered to enhance information sharing with the local
community in the new year.

Meeting closed at approximately 5:25pm.
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